From: DiPippo. Gary

To: Gorin.Jonathan@epamail.epa.gov
Cc: McNichol, David; CMcGowan@ashland.com; Cardiello.Frank@epamail.epa.gov; Scott MacMillin

(SMacMillin@brwncald.com); dtoft@wolffsamson.com; mdeflaun@geosyntec.com; ktolson@geosyntec.com;
jkubitz@entrix.com; Gwen.Zervas@dep.state.nj.us; Boenning, Franklin; Saleski, Vincent

Subject: LCP Monthly Progress Report, November 2011
Date: Friday, December 02, 2011 12:49:15 PM
Attachments: L120211JG 1111 ProgRep.pdf

Good afternoon Jon.

On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site.
Paper copies will be sent via US Mail.

Please contact either Dave McNichol of IES or me, should you have questions or comments.

Thank you

Gary J. DiPippo, P.E.

Cornerstone Environmental Group, LLC
90 Crystal Run Road

Suite 201

Middletown, NY 10941

845-695-0251

845-692-5894 (fax)

973-809-2581 (cell)

gary.dipippo@cornerstoneeg.com
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CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 - (845) 695-0200 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

December 2, 2011

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region Il
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for November 2011
LCP Chemicals, Inc. Superfund Site (USEPA 1D# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. Il
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by

IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate

of the timing of future tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

= Work on the preparation of the FS report continued including various report sections,

figures, tables, appended support materials, and cost estimates.

= Evaluation of the results of the off-site ditch investigation was completed, and the draft

final RI was revised.

B. The following documents were submitted to the agencies during the previous month:

=  Monthly progress letter report dated November 3, 2011, including an updated project

schedule dated November 1, 2011.
= Site monitoring letter report, dated November 3, 2011, for the fourth quarter of 2011.





Mr. Jonathan Gorin
December 2, 2011

Page 2

The following agency approvals were received during the previous month:
= None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

= None during the reporting period.

Other pertinent communications with the agencies during the previous month:
= None during the reporting period.

Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months:

= Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

= Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

= Complete work on the characterization of off-site ditches in accordance with the
previously approved work plan and QAPP, and complete an update of the RI with the
results of the ditch investigation.

= Complete a draft of the FS report and submit the draft to the USEPA.

Other information related to the progress of work:
= None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase | and Phase Il RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. Based on
feedback from the USEPA, the schedule for completing the RI, including resolution of the
USEPA’s comments on the RI and ecological risk assessment, has been extended to coincide
with the submittal of the final FS. The draft FS schedule has been adjusted to reflect
submittal no later than the middle of December 2011 to permit sufficient time for the final
internal review process by IES.

X\PROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Reports\2011\L120211JG(1111)ProgRep.docx





Mr. Jonathan Gorin
December 2, 2011
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Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects

' the various activities underway as described above. However, responses are still pending

from the USEPA on the remaining comments on the RI and the ecological risk
assessment.

Description of efforts made to mitigate these delays or anticipated delays:

= None necessary at this time. The July 12, 2011 meeting with the USEPA and the
Agency’s concurrence on the alternatives to be evaluated in detail permit the FS process
to continue per the attached schedule.

" Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance cobligations of the Order as documented to USEPA in a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355. '

Sincerely,

CORNERSTONE ENVIRONMENTAL Grouy, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc: 8. Miller, NJIDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
F. Boenning, Esq., [ES - M. DeFlaun, Geosyntec
D. Toft, Esq. : J. Kubitz, Entrix

G. Zervas, NJDEP

XAPROJECTSISP090432 - LOP FEASIBILITY STUDY\Progress_Reports\2011\L1202114G(1111)ProgRep.docx





Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish 08 |02'08 |Q3'08 [Q4'08 [Q1'09 Q209 |Q3'09 |0O4'09 ]01'10 |0Q2'10 |Q3'10 [OQ4'10 |O111 |0Q2'11 |Q3'11 |O4'11 |0Q1'12 Q212 |Q3°
FIM[A[M[J[J[A[S|OINID[J[F[M[A[MII[I[A[S[OIN[D|I[FIM|A[M][I]I[A]S[OINID|JI[FIM[A[M[I[I[AIS|OINID[I[FIM[AIM[I]J
1 [Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 ===
204 |Remedial Investigation (RI) Report 512.3 wks Fri 7/5/02 Wed 5/9/12
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 Q;
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08 ﬁ
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 ;
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 E{
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08 Submit Draft RA Repdrts 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09|iew of Draft Rl & RA Reportspe= ' )
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2/10/12 —— )
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 ¢ 9/2/10 ‘
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10 ©—10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11 );
216 USEPA Review of Final Rl and RA Reports 10 wks Thu 12/8/11 Wed 2/15/12 ‘
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Thu 2/16/12 Wed 3/14/12 %_Ql
218 Prepare Final Rl & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12 Prepare Final RI & RA Reports )
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11 )
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09 )
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08 |—
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08 X
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Technical Memorandum A
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/127/09
Memorandum
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10  Thu 12/16/10 )
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11 Py
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10 P
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11 ‘L;
239 |Feasibility Study (FS) Report 179 wks Tue 11/18/08 Mon 4/23/12 Feasibility Study (FS) Repor
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 RAosyg
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11 @ )
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 =1
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 L’El
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 =
246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11 Draft FS Report J;
247 Submit Draft FS to USEPA 0 wks Thu12/15/11  Thu 12/15/11 Submit Draft FS to USEPA %12/15/11
248 FS Presentation to USEPA 0 wks Fri 12/16/11 Fri 12/16/11 FS Presentation to USEPA 9\712/16/11
249 Agency Review/Comments 9 wks Mon 12/19/11 Fri 2/17/12 Agenéy Review/Commenty (
250 Prepare Final FS 9 wks Tue 2/21/12 Mon 4/23/12 Preparg Final FS
251 Submit Final FS Report 0 days Mon 4/23/12 Mon 4/23/12 Submit Fihal FS Report ¢P4/23/12
Task (TN~ Progress Milestone ¢ Summary Pe———g
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VIA E-MAIL AND US MAIL

December 2, 2011

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region Il
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for November 2011
LCP Chemicals, Inc. Superfund Site (USEPA 1D# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. Il
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by

IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate

of the timing of future tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

= Work on the preparation of the FS report continued including various report sections,

figures, tables, appended support materials, and cost estimates.

= Evaluation of the results of the off-site ditch investigation was completed, and the draft

final RI was revised.

B. The following documents were submitted to the agencies during the previous month:

=  Monthly progress letter report dated November 3, 2011, including an updated project

schedule dated November 1, 2011.
= Site monitoring letter report, dated November 3, 2011, for the fourth quarter of 2011.
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The following agency approvals were received during the previous month:
= None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

= None during the reporting period.

Other pertinent communications with the agencies during the previous month:
= None during the reporting period.

Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months:

= Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

= Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

= Complete work on the characterization of off-site ditches in accordance with the
previously approved work plan and QAPP, and complete an update of the RI with the
results of the ditch investigation.

= Complete a draft of the FS report and submit the draft to the USEPA.

Other information related to the progress of work:
= None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase | and Phase Il RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. Based on
feedback from the USEPA, the schedule for completing the RI, including resolution of the
USEPA’s comments on the RI and ecological risk assessment, has been extended to coincide
with the submittal of the final FS. The draft FS schedule has been adjusted to reflect
submittal no later than the middle of December 2011 to permit sufficient time for the final
internal review process by IES.
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Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects

' the various activities underway as described above. However, responses are still pending

from the USEPA on the remaining comments on the RI and the ecological risk
assessment.

Description of efforts made to mitigate these delays or anticipated delays:

= None necessary at this time. The July 12, 2011 meeting with the USEPA and the
Agency’s concurrence on the alternatives to be evaluated in detail permit the FS process
to continue per the attached schedule.

" Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance cobligations of the Order as documented to USEPA in a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355. '

Sincerely,

CORNERSTONE ENVIRONMENTAL Grouy, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc: 8. Miller, NJIDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
F. Boenning, Esq., [ES - M. DeFlaun, Geosyntec
D. Toft, Esq. : J. Kubitz, Entrix

G. Zervas, NJDEP

XAPROJECTSISP090432 - LOP FEASIBILITY STUDY\Progress_Reports\2011\L1202114G(1111)ProgRep.docx



Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish 08 |02'08 |Q3'08 [Q4'08 [Q1'09 Q209 |Q3'09 |0O4'09 ]01'10 |0Q2'10 |Q3'10 [OQ4'10 |O111 |0Q2'11 |Q3'11 |O4'11 |0Q1'12 Q212 |Q3°
FIM[A[M[J[J[A[S|OINID[J[F[M[A[MII[I[A[S[OIN[D|I[FIM|A[M][I]I[A]S[OINID|JI[FIM[A[M[I[I[AIS|OINID[I[FIM[AIM[I]J
1 [Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 ===
204 |Remedial Investigation (RI) Report 512.3 wks Fri 7/5/02 Wed 5/9/12
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 Q;
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08 ﬁ
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 ;
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 E{
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08 Submit Draft RA Repdrts 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09|iew of Draft Rl & RA Reportspe= ' )
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2/10/12 —— )
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 ¢ 9/2/10 ‘
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10 ©—10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11 );
216 USEPA Review of Final Rl and RA Reports 10 wks Thu 12/8/11 Wed 2/15/12 ‘
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Thu 2/16/12 Wed 3/14/12 %_Ql
218 Prepare Final Rl & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12 Prepare Final RI & RA Reports )
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11 )
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09 )
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